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Simulator Progress

· Finished simple modeling of Parallel Network RAM processes

· More networks available -  wheel, strongly connected

· Improved code documentation

· Various bug fixes and improvements

· Issue: simulator is slow

· 100 days for full LANL trace.

Other Progress

· Finished simulator book

· Useful for understanding background information

· Rudimentary user manual on the website

· Simple GUI that can build configuration files

· Written using Perl/Tk -  can't use on arctic or adriatic yet

Questions

· Realistic hardware times?

· RAM read/write time

· Disk read/write time

· Realistic process patterns?

· Realistic CPU/virtual memory accesses.

· Realistic messaging

· Realistic Parallel Network RAM patterns?

· What policy decides allocation?

· Realistic process scheduling?

· Round-robin...and?

· Verification and Validation plan?

· Operating system overhead relevant?

eLANS Workstation

· Windows XP installed

· Network card drivers needed

· Need to reinstall a bootloader to recover linux

· How to get the machine to connect to the internal network and the internet?

Money

· Dr. Engeda: No money until registered for classes

Other Issues

· Master's Thesis committee

